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ESTIMATE RUN 06/15/2017

ESTIMATE SUMMARY 07:38:08

CONTID: C21496R        ESTIMATE NO: 0003 PROG 2005

PCN: 21496R-BID   COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

POWERS BLVD - BRADLEY & SB I-25 - SH 16 PERCENT TIME:

PROJECT NO: SHE C040-048                  

POWERS BLVD - BRADLEY & SB I-2

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

PAONIA, INC dba PAONIA, LLC PAY PERIOD ENDING

5055 LIST DRIVE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

COLORADO SPRINGS CO 80919     (719)590-1344 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 787,769.10 PARTICIPATING $ $ 190,899.00

AWARD PROJECT AMT: 548,599.60 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,142.63

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.83

WORK DAYS

WORK DAYS

41.71%

459,158.10

190,899.00

190,899.00

186,756.37

$

$

$

$

328,611.00

0.00

328,611.00

0.00

328,611.00

-8,228.99

0.00

320,382.01

0.00

AMOUNT DUE 320,382.01 186,756.37

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 186,756.37

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

57.5 TIME ALLOW: 60

ORIG TIME ALLOW: 60

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/09/2016

12/01/2016

06/09/2017

09/22/2016

10/13/2016

11/08/2016

11/09/2016
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PCN: 21496R-BID   ESTIMATE RUN 06/15/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Concrete Median Cover Material 113.000

134.000

202-00190  
 

3,705.00247.000

2,010.00

247.000

SY  

15.00000

0010 Removal of Curb and Gutter 0.000

219.000

202-00203  
 

1,095.00219.000

1,095.00

219.000

LF  

5.00000

0015 Removal of Concrete Pavement 0.000

615.000

202-00210  
 

7,380.00615.000

7,380.00

615.000

SY  

12.00000

0020 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

844.000

SF  

3.00000

0025 Removal of Light Standard Foundation 0.000

0.000

202-00705  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0030 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

7.000

EACH

100.00000

0035 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

2.000

EACH

100.00000

0040 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

700.00000

0045 Unclassified Excavation (Complete In Place) 0.000

30.000

203-00010  
 

2,250.0030.000

2,250.00

30.000

CY  

75.00000

0050 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

20.000

CY  

100.00000

0055 Potholing 14.000

6.000

203-01597  
 

4,000.0020.000

1,200.00

20.000

HOUR

200.00000
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PCN: 21496R-BID   ESTIMATE RUN 06/15/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

8.00000

0065 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

200.000

LF  

15.00000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

100.000

LF  

17.00000

0075 Removal and Disposal of Sediment (Labor) 3.000

5.000

208-00103  
 

1,200.008.000

750.00

10.000

HOUR

150.00000

0080 Removal and Disposal of Sediment (Equipment) 3.000

5.000

208-00105  
 

1,400.008.000

875.00

20.000

HOUR

175.00000

0085 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

2.000

EACH

1,000.00000

0090 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

3.000

EACH

1,500.00000

0095 Reset Pull Box 0.750

0.000

210-00827  
 

375.000.750

0.00

1.000

EACH

500.00000

0100 Herbicide Treatment 0.000

167.000

217-00000  
 

835.00167.000

835.00

303.000

SY  

5.00000

0105 Aggregate Base Course (Class 6) 0.000

50.000

304-06007  
 

1,750.0050.000

1,750.00

50.000

CY  

35.00000

0110 Concrete Pavement (8-1/2 Inch) 0.000

127.000

412-00850  
 

14,605.00127.000

14,605.00

440.000

SY  

115.00000



CONTID: C21496R        COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21496R-BID   ESTIMATE RUN 06/15/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Drilled Caisson (18 Inch) 6.000

0.000

503-00018  
 

1,500.006.000

0.00

18.000

LF  

250.00000

0120 *Drilled Caisson (36 Inch) 76.000

0.000

503-00036  
 

26,600.0076.000

0.00

76.000

LF  

350.00000

0125 Curb and Gutter Type 2 (Section I-M) 0.000

147.000

609-21011  
 

3,675.00147.000

3,675.00

306.000

LF  

25.00000

0130 Median Cover Material (Concrete) 0.000

1,617.000

610-00030  
 

19,404.001,617.000

19,404.00

2,725.000

SF  

12.00000

0135 Location Marker (Fiber Optic)(Dome) 0.000

0.000

612-00260  
 

0.000.000

0.00

4.000

EACH

50.00000

0140 2 Inch Electrical Conduit (Bored) 3,231.000

0.000

613-00206  
 

32,310.003,231.000

0.00

3,231.000

LF  

10.00000

0145 3 Inch Electrical Conduit (Bored) 950.000

0.000

613-00306  
 

19,950.00950.000

0.00

1,486.000

LF  

21.00000

0150 2 Inch Electrical Conduit (Plastic) 518.000

0.000

613-01200  
 

7,770.00518.000

0.00

2,050.000

LF  

15.00000

0155 3 Inch Electrical Conduit (Plastic) 409.000

0.000

613-01300  
 

7,362.00409.000

0.00

409.000

LF  

18.00000

0160 Type One Pull Box 7.750

0.000

613-07001  
 

5,425.007.750

0.00

7.750

EACH

700.00000

0165 Type Two Pull Box 2.000

0.000

613-07002  
 

1,800.002.000

0.00

2.000

EACH

900.00000
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PCN: 21496R-BID   ESTIMATE RUN 06/15/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Type Three Pull Box 3.000

0.000

613-07003  
 

2,700.003.000

0.00

5.000

EACH

900.00000

0175 Type Four Pull Box 1.500

0.000

613-07004  
 

1,800.001.500

0.00

2.000

EACH

1,200.00000

0180 Type Five Pull Box 1.750

0.000

613-07005  
 

2,625.001.750

0.00

3.000

EACH

1,500.00000

0185 Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

10,000.00000

0190 Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

5.000

EACH

2,000.00000

0195 Light Standard Metal (30 Foot) 0.000

0.000

613-34300  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0200 Light Standard Foundation 2.000

0.000

613-40010  
 

2,000.002.000

0.00

4.000

EACH

1,000.00000

0205 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

62.000

SF  

25.00000

0210 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

192.250

SF  

15.60000

0215 Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

3.000

EACH

300.00000

0220 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

2.000

EACH

1,000.00000
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PCN: 21496R-BID   ESTIMATE RUN 06/15/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Traffic Signal Face (12-12-12) 0.000

9.000

614-70336  
 

5,400.009.000

5,400.00

12.000

EACH

600.00000

0230 Traffic Signal Face (12-12-12-12) 0.000

1.500

614-70448  
 

1,200.001.500

1,200.00

4.000

EACH

800.00000

0235 Traffic Signal Controller Cabinet 0.000

1.680

614-72855  
 

42,000.001.680

42,000.00

2.000

EACH

25,000.00000

0240 Microwave Vehicle Radar Detector 0.000

1.500

614-72887  
 

10,500.001.500

10,500.00

3.000

EACH

7,000.00000

0245 Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

4.000

EACH

1,250.00000

0250 Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 0.000

1.000

614-81135  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0255 Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0.000

1.000

614-81140  
 

10,000.001.000

10,000.00

1.000

EACH

10,000.00000

0260 Traffic Signal-Light Pole Steel (1-50 Foot Mast Arm) 0.000

2.000

614-81150  
 

20,000.002.000

20,000.00

2.000

EACH

10,000.00000

0265 Traffic Signal Pedestal Pole Steel 0.000

1.000

614-84000  
 

3,000.001.000

3,000.00

3.000

EACH

3,000.00000

0270 Closed Circuit Television Camera (Traffic Surveillance) 0.000

0.000

614-87333  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0275 Test Fiber Optic Cable 0.000

0.000

614-87350  
 

0.000.000

0.00

1.000

L S 

1,000.00000
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PCN: 21496R-BID   ESTIMATE RUN 06/15/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Fiber Optic Cable (Single Mode) (24 Strands) 0.000

0.000

614-87424  
 

0.000.000

0.00

1,463.000

LF  

5.00000

0285 Splice Fiber Optic Cable (12 Strand) 0.000

0.000

614-87512  
 

0.000.000

0.00

4.000

EACH

2,500.00000

0290 Terminate Fiber Optic Cable (24 Strand) 0.000

0.000

614-87624  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0295 Ethernet Switch 0.000

1.700

614-87690  
 

17,000.001.700

17,000.00

2.000

EACH

10,000.00000

0300 *Construction Surveying 0.500

0.000

625-00000  
 

1,500.000.500

0.00

1.000

L S 

3,000.00000

0305 Mobilization 0.500

0.500

626-00000  
 

3,000.001.000

1,500.00

1.000

L S 

3,000.00000

0310 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

11.000

GAL 

500.00000

0315 *Preformed Thermoplastic Pavement Marking 0.000

0.000

627-00070  
 

0.000.000

0.00

350.000

SF  

20.00000

0320 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30205  
 

0.000.000

0.00

93.000

SF  

20.00000

0325 *Flagging 40.000

0.000

630-00000  
 

1,000.0040.000

0.00

40.000

HOUR

25.00000

0330 Traffic Control Inspection 8.000

17.000

630-00007  
 

2,500.0025.000

1,700.00

25.000

DAY 

100.00000
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PCN: 21496R-BID   ESTIMATE RUN 06/15/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Traffic Control Management 20.000

15.000

630-00012  
 

26,250.0035.000

11,250.00

50.000

DAY 

750.00000

0340 *Construction Traffic Sign (Panel Size A) 5.000

1.500

630-80341  
 

32.506.500

7.50

14.000

EACH

5.00000

0345 Construction Traffic Sign (Panel Size B) 5.000

3.500

630-80342  
 

42.508.500

17.50

32.000

EACH

5.00000

0350 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.500

0.500

630-80357  
 

300.001.000

150.00

2.000

EACH

300.00000

0355 Drum Channelizing Device 0.000

33.500

630-80360  
 

1,340.0033.500

1,340.00

67.000

EACH

40.00000

0360 *Traffic Cone 25.000

5.000

630-80380  
 

30.0030.000

5.00

60.000

EACH

1.00000

0365 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0370 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0375 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

845.000

F A 

1.00000

0380 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

200.000

F A 

1.00000
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PCN: 21496R-BID   ESTIMATE RUN 06/15/2017

PROJECT: SHE C040-048                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:38:08

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

110,000.000

F A 

1.00000

CAT 328,611.00190,899.00787,669.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0390 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

100.00000

CAT 0.000.00100.00CURRENT AMT0400 $ $ $

$ 328,611.00190,899.00$787,769.10$CURRENT AMTPROJECT TOTAL


